Table of Contents

Preface xi

1 OVERVIEW 1

1.0 Introduction 1
1.1 Understanding Project Management 2
1.2 Defining Project Success 7
1.3 The Project Manager–Line Manager Interface 8
1.4 Defining the Project Manager’s Role 12
1.5 Defining the Functional Manager’s Role 14
1.6 Defining the Functional Employee’s Role 17
1.7 Defining the Executive’s Role 17
1.8 Working with Executives 18
1.9 The Project Manager as the Planning Agent 19
1.10 Project Champions 20
1.11 The Downside of Project Management 21
1.12 Project-Driven versus Non–Project-Driven Organizations 22
1.13 Marketing in the Project-Driven Organization 24
1.14 Classification of Projects 26
1.15 Location of the Project Manager 27
1.16 Differing Views of Project Management 29
1.17 Concurrent Engineering: A Project Management Approach 30
1.18 Studying Tips for the PMI® Project Management Certification Exam 30

Problems 33

Case Study

Williams Machine Tool Company 35

2 PROJECT MANAGEMENT GROWTH: CONCEPTS AND DEFINITIONS 37

2.0 Introduction 37
2.1 General Systems Management 38
2.2 Project Management: 1945–1960 38
2.3 Project Management: 1960–1985 39
2.4 Project Management: 1985–2009 45
2.5 Resistance to Change 50
2.6 Systems, Programs, and Projects: A Definition 54
2.7 Product versus Project Management: A Definition 57
2.8 Maturity and Excellence: A Definition 58
2.9 Informal Project Management: A Definition 59
2.10 The Many Faces of Success 60
2.11 The Many Faces of Failure 63
2.12 The Stage-Gate Process 66
2.13 Project Life Cycles 68
2.14 Gate Review Meetings (Project Closure) 74
2.15 Project Management Methodologies: A Definition 74
2.16 Organizational Change Management and Corporate Cultures 76
2.17 Project Management Intellectual Property 81
2.18 Systems Thinking 82
2.19 Studying Tips for the PMI® Project Management Certification Exam 85

Problems 88

3 ORGANIZATIONAL STRUCTURES 91

3.0 Introduction 91
3.1 Organizational Work Flow 94
3.2 Traditional (Classical) Organization 95
3.3 Developing Work Integration Positions 98
3.4 Line–Staff Organization (Project Coordinator) 102
3.5 Pure Product (Projectized) Organization 103
3.6 Matrix Organizational Form 106
3.7 Modification of Matrix Structures 113
3.8 The Strong, Weak, Balanced Matrix 117
3.9 Center for Project Management Expertise 117
3.10 Matrix Layering 118
3.11 Selecting the Organizational Form 119
3.12 Structuring the Small Company 125
3.13 Strategic Business Unit (SBU) Project Management 128
3.14 Transitional Management 129
3.15 Studying Tips for the PMI® Project Management Certification Exam 131

Problems 133

Case Study

Jones and Shephard Accountants, Inc. 138

4 ORGANIZING AND STAFFING THE PROJECT OFFICE AND TEAM 141

4.0 Introduction 141
4.1 The Staffing Environment 142
4.2 Selecting the Project Manager: An Executive Decision 144
4.3 Skill Requirements for Project and Program Managers 148
6 MANAGEMENT OF YOUR TIME AND STRESS 285

6.0 Introduction 285
6.1 Understanding Time Management 286
6.2 Time Robbers 286
6.3 Time Management Forms 288
6.4 Effective Time Management 289
6.5 Stress and Burnout 290
6.6 Studying Tips for the PMI® Project Management Certification Exam 292

Problems 293

Case Study

The Reluctant Workers 294

7 CONFLICTS 295

7.0 Introduction 295
7.1 Objectives 296
7.2 The Conflict Environment 297
7.3 Conflict Resolution 300
7.4 Understanding Superior, Subordinate, and Functional Conflicts 301
7.5 The Management of Conflicts 303
7.6 Conflict Resolution Modes 304
7.7 Studying Tips for the PMI® Project Management Certification Exam 306

Problems 308

Case Studies

Facilities Scheduling at Mayer Manufacturing 311
Telestar International 312
Handling Conflict in Project Management 313

8 SPECIAL TOPICS 319

8.0 Introduction 319
8.1 Performance Measurement 320
8.2 Financial Compensation and Rewards 327
8.3 Critical Issues with Rewarding Project Teams 333
8.4 Effective Project Management in the Small Business Organization 336
8.5 Mega Projects 338
8.6 Morality, Ethics, and the Corporate Culture 339
8.7 Professional Responsibilities 342
8.8 Internal Partnerships 345
8.9 External Partnerships 346
11.12 WBS Decomposition Problems 440
11.13 Role of the Executive in Project Selection 444
11.14 Role of the Executive in Planning 449
11.15 The Planning Cycle 449
11.16 Work Planning Authorization 450
11.17 Why Do Plans Fail? 451
11.18 Stopping Projects 452
11.19 Handling Project Phaseouts and Transfers 453
11.20 Detailed Schedules and Charts 454
11.21 Master Production Scheduling 457
11.22 Project Plan 459
11.23 Total Project Planning 464
11.24 The Project Charter 468
11.25 Management Control 469
11.26 The Project Manager–Line Manager Interface 472
11.27 Fast-Tracking 474
11.28 Configuration Management 475
11.29 Enterprise Project Management Methodologies 476
11.30 Project Audits 479
11.31 Studying Tips for the PMI® Project Management Certification Exam 480

Problems 483

12 NETWORK SCHEDULING TECHNIQUES 493

12.0 Introduction 493
12.1 Network Fundamentals 495
12.2 Graphical Evaluation and Review Technique (GERT) 500
12.3 Dependencies 501
12.4 Slack Time 502
12.5 Network Replanning 508
12.6 Estimating Activity Time 512
12.7 Estimating Total Project Time 513
12.8 Total PERT/CPM Planning 514
12.9 Crash Times 516
12.10 PERT/CPM Problem Areas 519
12.11 Alternative PERT/CPM Models 522
12.12 Precedence Networks 523
12.13 Lag 526
12.14 Scheduling Problems 528
12.15 The Myths of Schedule Compression 528
12.16 Understanding Project Management Software 530
14.22 Payback Period 614
14.23 The Time Value of Money 615
14.24 Net Present Value (NPV) 616
14.25 Internal Rate of Return (IRR) 617
14.26 Comparing IRR, NPV, and Payback 618
14.27 Risk Analysis 618
14.28 Capital Rationing 619
14.29 Project Financing 620
14.30 Studying Tips for the PMI® Project Management Certification Exam 622
Problems 624

15 COST CONTROL 629
15.0 Introduction 629
15.1 Understanding Control 633
15.2 The Operating Cycle 636
15.3 Cost Account Codes 637
15.4 Budgets 644
15.5 The Earned Value Measurement System (EVMS) 645
15.6 Variance and Earned Value 647
15.7 The Cost Baseline 666
15.8 Justifying the Costs 668
15.9 The Cost Overrun Dilemma 671
15.10 Recording Material Costs Using Earned Value Measurement 672
15.11 The Material Accounting Criterion 675
15.12 Material Variances: Price and Usage 676
15.13 Summary Variances 677
15.14 Status Reporting 678
15.15 Cost Control Problems 685
15.16 Studying Tips for the PMI® Project Management Certification Exam 686
Problems 689

Case Studies
The Bathtub Period 708
Franklin Electronics 709
Trouble in Paradise 711

16 TRADE-OFF ANALYSIS IN A PROJECT ENVIRONMENT 715
16.0 Introduction 715
16.1 Methodology for Trade-off Analysis 718
16.2 Contracts: Their Influence on Projects 735
16.3 Industry Trade-off Preferences 736
16.4 Conclusion 739
18.11 Manufacturing Breaks 830
18.12 Learning Curve Limitations 832
18.13 Prices and Experience 832
18.14 Competitive Weapon 835
18.15 Studying Tips for the PMI® Project Management Certification Exam 835
Problems 836

19 CONTRACT MANAGEMENT 839
19.0 Introduction 839
19.1 Procurement 840
19.2 Plan Procurement 842
19.3 Conducting the Procurements 845
19.4 Conduct Procurements: Request Seller Responses 847
19.5 Conduct Procurements: Select Sellers 847
19.6 Types of Contracts 851
19.7 Incentive Contracts 855
19.8 Contract Type versus Risk 858
19.9 Contract Administration Cycle 859
19.10 Contract Closure 862
19.11 Using a Checklist 863
19.12 Proposal-Contractual Interaction 864
19.13 Summary 867
19.14 Studying Tips for the PMI® Project Management Certification Exam 868

20 QUALITY MANAGEMENT 873
20.0 Introduction 874
20.1 Definition of Quality 875
20.2 The Quality Movement 877
20.3 Comparison of the Quality Pioneers 880
20.4 The Taguchi Approach 881
20.5 The Malcolm Baldrige National Quality Award 884
20.6 ISO 9000 885
20.7 Quality Management Concepts 887
20.8 The Cost of Quality 890
20.9 The Seven Quality Control Tools 893
20.10 Process Capability (CP) 910
20.11 Acceptance Sampling 912
20.12 Implementing Six Sigma 912
20.13 Lean Six Sigma and DMAIC 914
20.14 Quality Leadership 915
20.15 Responsibility for Quality 916
<table>
<thead>
<tr>
<th>Section</th>
<th>Title</th>
<th>Page</th>
</tr>
</thead>
<tbody>
<tr>
<td>20.16</td>
<td>Quality Circles 916</td>
<td></td>
</tr>
<tr>
<td>20.17</td>
<td>Just-in-Time Manufacturing (JIT) 917</td>
<td></td>
</tr>
<tr>
<td>20.18</td>
<td>Total Quality Management (TQM) 919</td>
<td></td>
</tr>
<tr>
<td>20.19</td>
<td>Studying Tips for the PMI® Project Management Certification Exam 923</td>
<td></td>
</tr>
<tr>
<td>21</td>
<td>Modern developments project Management 927</td>
<td></td>
</tr>
<tr>
<td>21.0</td>
<td>Introduction 927</td>
<td></td>
</tr>
<tr>
<td>21.1</td>
<td>The Project Management Maturity Model (PMMM) 928</td>
<td></td>
</tr>
<tr>
<td>21.2</td>
<td>Developing Effective Procedural Documentation 932</td>
<td></td>
</tr>
<tr>
<td>21.3</td>
<td>Project Management Methodologies 936</td>
<td></td>
</tr>
<tr>
<td>21.4</td>
<td>Continuous Improvement 937</td>
<td></td>
</tr>
<tr>
<td>21.5</td>
<td>Capacity Planning 942</td>
<td></td>
</tr>
<tr>
<td>21.6</td>
<td>Competency Models 943</td>
<td></td>
</tr>
<tr>
<td>21.7</td>
<td>Managing Multiple Projects 945</td>
<td></td>
</tr>
<tr>
<td>21.8</td>
<td>End-of-Phase Review Meetings 947</td>
<td></td>
</tr>
<tr>
<td>22</td>
<td>THE BUSINESS OF SCOPE CHANGES 949</td>
<td></td>
</tr>
<tr>
<td>22.0</td>
<td>Introduction 949</td>
<td></td>
</tr>
<tr>
<td>22.1</td>
<td>Need for Business Knowledge 951</td>
<td></td>
</tr>
<tr>
<td>22.2</td>
<td>Timing of Scope Changes 952</td>
<td></td>
</tr>
<tr>
<td>22.3</td>
<td>Business Need for a Scope Change 953</td>
<td></td>
</tr>
<tr>
<td>22.4</td>
<td>Rationale for Not Approving a Scope Change 954</td>
<td></td>
</tr>
<tr>
<td>23</td>
<td>THE PROJECT OFFICE 955</td>
<td></td>
</tr>
<tr>
<td>23.0</td>
<td>Introduction 955</td>
<td></td>
</tr>
<tr>
<td>23.1</td>
<td>Present-Day Project Office 956</td>
<td></td>
</tr>
<tr>
<td>23.2</td>
<td>Implementation Risks 957</td>
<td></td>
</tr>
<tr>
<td>23.3</td>
<td>Types of Project Offices 958</td>
<td></td>
</tr>
<tr>
<td>23.4</td>
<td>Networking Project Management Offices 959</td>
<td></td>
</tr>
<tr>
<td>23.5</td>
<td>Project Management Information Systems 959</td>
<td></td>
</tr>
<tr>
<td>23.6</td>
<td>Dissemination of Information 961</td>
<td></td>
</tr>
<tr>
<td>23.7</td>
<td>Mentoring 962</td>
<td></td>
</tr>
<tr>
<td>23.8</td>
<td>Development of Standards and Templates 963</td>
<td></td>
</tr>
<tr>
<td>23.9</td>
<td>Project Management Benchmarking 963</td>
<td></td>
</tr>
<tr>
<td>23.10</td>
<td>Business Case Development 964</td>
<td></td>
</tr>
<tr>
<td>23.11</td>
<td>Customized Training (Related to Project Management) 965</td>
<td></td>
</tr>
<tr>
<td>23.12</td>
<td>Managing Stakeholders 966</td>
<td></td>
</tr>
<tr>
<td>23.13</td>
<td>Continuous Improvement 967</td>
<td></td>
</tr>
<tr>
<td>23.14</td>
<td>Capacity Planning 967</td>
<td></td>
</tr>
<tr>
<td>23.15</td>
<td>Risks of Using a Project Office 968</td>
<td></td>
</tr>
<tr>
<td>24</td>
<td>Managing Crisis Projects 971</td>
<td></td>
</tr>
<tr>
<td>24.0</td>
<td>Introduction 971</td>
<td></td>
</tr>
</tbody>
</table>
25.26    Shareholder Lawsuits 1015
25.27    The Bankruptcy Court Ruling 1016
25.28    Autopsy 1016
25.29    Financial Impact of the Bankruptcy 1018
25.30    What Really Went Wrong? 1018
25.31    Lessons Learned 1020
25.32    Conclusion 1023

Appendix A. Solutions to the Project Management Conflict Exercise 1025
Appendix B. Solution to Leadership Exercise 1031
Appendix C. Dorale Products Case Studies 1037
Appendix D. Solution to the Dorale Products Case Studies Answers 1049
Appendix E. Crosslisting of PMBOK® to the Text 1055

Author Index 1061

Subject Index